‘ Chicago Metropolitan

Agency for Planning FFY 2020 - 2024 STP - Shared Fund Active Program Status Report: January 2020

FFY 2020
STP-SF Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed| Match Source(s) | Match Amount Phase Total STP-SF Project Total| Phase Deadline Let / Auth. Amount|Current Status Current Status Date | Prior Status Prior Status Date
18-19-0007 Homewood Station Renovation Homewood $9,250,212 Local $2,312,553 $11,562,765 80% $11,562,765 IMP 9/30/2020 4/2020 SO|FHWA to FTA transfer request sent to IDOT (11/2019); FTA 12/19/2019 Approved by MPO 10/10/2019
|grant application in TrAMS (11/2019)
03-09-0073 Irving Park Road at Bartlett Road Streamwood $80,000 Local $20,000 $100,000 80% $4,887,000 ENG2 9/30/2020 6/2020 $0|QBS completed; agreement submital anticipated 2/2020 12/30/2019 Approved by MPO 10/10/2019
09-14-0019 East New York Street Aurora $3,125,600 Local, STP-L, $3,774,400 $6,900,000 45% $9,180,000 CON 9/30/2020 6/2020 $0|Pre-final plans submittal anticipated 1/2020; ROW 12/31/2019 Approved by MPO 10/10/2019
TAP-L Auth (5/2020) certification anticipated 4/2020
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield $5,014,225 Local $1,253,556 $6,267,781 80% $52,515,263 ROW 9/30/2020 7/2020 $0|Initial DA 12/17/14; Update underway with new DA 12/23/2019 Approved by MPO 10/10/2019
expected 8/2020; Phase 2 underway (3/2019); pre-final
plans anticipated 5/2021
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $2,512,000 Local $628,000 $3,140,000 80% $25,330,000 ENG 9/30/2020 8/2020 SO|FTA grant application in TrAMS (12/18/19); FTA to FHWA 12/20/2019 Approved by MPO 10/10/2019
transfer request anticipated in 12/2019
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $3,822,000 Local $955,500 $4,777,500 80% $25,330,000 CON 9/30/2020 8/2020 SO|FTA grant application in TrAMS (12/18/19); FTA to FHWA 12/20/2019 Approved by MPO 10/10/2019
transfer request anticipated in 12/2019
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- Barrington $2,184,000 IL Funds $1,716,000 $3,900,000 56% $73,465,590 ENG2 9/30/2020 9/2020 $0|QBS closed (11/14/19), selection anticipated 1/2020; Draft 12/19/2019 Approved by MPO 10/10/2019
Barrington agreement submittal targeting 1/2020 with approval
anticipated by 9/2020
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- Barrington $8,480,000 IL Funds $2,120,000 $10,600,000 80% $73,465,590 ROW 9/30/2020 9/2020 $0|Draft agreement submittal tageting 1/2020 with approval 12/19/2019 Approved by MPO 10/10/2019
Barrington anticipated by 9/2020
07-19-0011 Burnham Avenue Grade Separation Burnham $3,800,000 TDCH $760,000 $3,800,000 100% $83,750,000 ENG1 9/30/2020 9/2020 S0|Phase 1 consultant selected; agreement approval/obligation 12/30/2019 Approved by MPO 10/10/2019
anticipated 9/2020
05-16-0005 IDOT East Avenue Improvements (Joliet Road to 55th Street) Countryside $894,542 Local $298,181 $1,192,723 75% $18,681,723 CON 9/30/2020 9/2020 $0|Phase 2 in-progress by IDOT Div. of Highways; Staff note: 12/30/2019 Approved by MPO 10/10/2019
(Auth 8/2020) IDOT D1 Hwys has CON in FFY2024 in the TIP
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $166,600 Local $71,400 $238,000 70% $5,927,500 ENG2 9/30/2020 10/2020 SO|DA received 5/2019; Phase 2 QBS to begin 1/2020; Staff 12/23/2019 Approved by MPO 10/10/2019
note: Target date is after obligation deadline
Total FFY 2020 Program $39,329,179
FFY 2021
STP-SF Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed| Match Source(s) | Match Amount Phase Total STP-SF Project Total| Phase Deadline Let / Auth. Amount|Current Status Current Status Date | Prior Status Prior Status Date
01-98-0072 Milwaukee Avenue from Gale St to Jefferson St (Logan to Belmont CDOT $11,825,000 Local $11,825,000 $23,650,000 50% $25,450,000 CON 9/30/2021 10/2020 $S0|Phase 2 in progress, pre-final plans submittal targeting 12/18/2019 Approved by MPO 10/10/2019
stage) 5/2020
03-09-0073 Irving Park Road at Bartlett Road Streamwood $3,505,600 Local $1,281,400 $4,787,000 73% $4,887,000f CON/CE 9/30/2021 6/2021 $0|Phase 2 not started; pre-finals anticipated 3/2021 and ROW 12/30/2019 Approved by MPO 10/10/2019
Auth 4/2021 certification anticipated 12/2020
01-12-0012 Canal Street Viaducts - Adams to Madison stage CDOT $16,000,000 Nelde $4,000,000 $20,000,000 80% $21,300,000| CON/CE 9/30/2021 7/2021 $S0|Phase 1 DA 10/24/19; Phase 2 kick-off planned 2/2020 12/18/2019 Approved by MPO 10/10/2019
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $93,100 Local $39,900 $133,000 70% $5,927,500 ROW 9/30/2021 7/2021 $0|Phase 2 QBS to begin 1/2020 12/23/2019 Approved by MPO 10/10/2019
07-94-0027  |Joe Orr Rd Extension Cook DOTH $2,500,000 Local $9,963,462 $12,463,462 20% $12,679,462 CON 9/30/2021 9/2021 $S0|Phase 2 and ROW in progress; pre-final plans submittal and 12/27/2019 Approved by MPO 10/10/2019
Auth 8/2021 ROW certification targeting 5/2021
05-11-0010 Depot District Streetscape Project Berwyn $5,398,000 Local, STP-L, $9,357,642 $14,755,642 37% $16,398,462 CON 9/30/2021 11/2021 SO|DA anticipated 6/2020 (waiting on Bio clearance); Phase 2 12/31/2019 Approved by MPO 10/10/2019
TAP-S, CMAQ Auth 9/2021 kick-off anticipated 7/2020 with pre-final suibmittal
anticipated 3/2021. No ROW required. CON estimate
increased to $16,956,036 due to unit price updates and
design refinements.
Total FFY 2021 Program $39,321,700
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FFY 2022
STP-SF Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed| Match Source(s) | Match Amount Phase Total STP-SF Project Total| Phase Deadline Let / Auth. Amount|Current Status Current Status Date | Prior Status Prior Status Date
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield $12,169,985 | NHFP, STP-L, Local $31,980,092 $44,150,077 28% $52,515,263( CON/CE 9/30/2022 11/2021 $0|Pre-final plans anticipated 5/2021 12/23/2019 Approved by MPO 10/10/2019
Auth 9/2021
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $2,464,000 Local $616,000 $3,080,000 80% $25,330,000 ENG 9/30/2022 11/2021 $0|This stage not started 12/20/2019 Approved by MPO 10/10/2019
16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA $11,466,000 Local $2,866,500 $14,332,500 80% $25,330,000 CON 9/30/2022 11/2021 $0|This stage not started 12/20/2019 Approved by MPO 10/10/2019
08-06-0028 North Aurora Rd (FAU Route 1509) Pennsbury Ln to Frontenac Rd Naperville $9,800,000 Local/ICC $15,779,000 $25,579,000 38% $31,261,375 CON 9/30/2022 1/2022 S0|Phase 2 kick-off held (11/27/18); Pre-finals targeting 12/19/2019 Approved by MPO 10/10/2019
Auth 12/2021 8/2021; ROW initiated (8/2015)
09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia $1,527,050 Local $654,450 $2,181,500 30% $5,927,500( CON/CE 9/30/2022 3/2022 $0|Pre-final plans anticipated 10/2021 12/23/2019 Approved by MPO 10/10/2019
Auth 1/2022
07-19-0017 University Park Metra Reconstruction University Park $2,500,000 TDCH $500,000 $2,500,000 100% $34,900,000 ENG1 9/30/2022 TBD $S0|No status provided other than target CON of 4/1/26 12/31/2019 Approved by MPO 10/10/2019
Total FFY 2022 Program $39,927,035
FFY 2023
STP-SF Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed| Match Source(s) | Match Amount Phase Total STP-SF Project Total| Phase Deadline Let / Auth. Amount|Current Status Current Status Date | Prior Status Prior Status Date
03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- Barrington $37,947,672| Private, Local, $9,486,918 $47,434,590 80% $73,465,590( CON/CE 9/30/2023 1/2023 $S0|Phase 2 ENG to start spring 2020 12/19/2019 Approved by MPO 10/10/2019
Barrington State Auth 11/2022
07-19-0009 Cottage Grove Avenue grade separation (CREATE GS23a) Dolton $2,000,000 TDCH $400,000 $2,000,000 100% $59,000,000 ENG1 9/30/2023 4/2023 $0|Not started 12/20/2019 Approved by MPO 10/10/2019
Total FFY 2023: $39,947,672
FFY 2024
STP-SF Max % Authorization Target STP-SF Obligated
TIP ID Project Sponsor Programmed| Match Source(s) | Match Amount Phase Total STP-SF Project Total| Phase Deadline Let / Auth. Amount|Current Status Current Status Date | Prior Status Prior Status Date
01-12-0013 LaSalle Street Bridge and Viaduct over Chicago River CDOT $39,200,000 Nelde $9,800,000 S0 80% $52,000,000f CON/CE 9/30/2024 7/2021 $0|Phase 1 DA 10/24/19; Phase 2 kick-off planned 3/2020 12/18/2019 Approved by MPO 10/10/2019
Total FFY 2024: $39,200,000
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